
Cumulative Current Year Prior Remaining

Original  Revised Totals  Expenditures Year  Funds  % of 

Budget Budget To Date (as of 11/30/2013) Expenditures To Date Completion

2009 SPLOST

Communication System 26,696,250           26,696,250         24,157,911   6,461,019               17,696,892    2,538,339              95%

Economic Development 5,983,500              5,983,500            6,669,609     500,037                  6,169,572      (686,109)                97%

Barron Stadium 3,369,000              4,000,000            3,992,877     ‐                               3,992,877      7,123                     COMPLETED

Northwest Georgia RDC 1,899,630              1,899,630            1,302,404     ‐                               1,302,404      597,226                 COMPLETED

Ren./Constr. Fire & EMA Operations Center  4,000,000              4,000,000            4,006,289     132,480                  3,873,809      (6,289)                    COMPLETED

Cave Spring Water 350,000                 350,000               350,000         ‐                               350,000          ‐                             COMPLETED

General and Administrative ‐                               15,000                 10,569           1,321                       9,248              4,431                     ON GOING

2006 SPLOST

US 411 Right‐of Way 3,300,000              2,400,000            2,258,496     ‐                               2,258,496      141,504                 COMPLETED

Armuchee Connector Road
1

12,000,000           12,000,000           11,050,822     50,000                       11,000,822      949,178                 COMPLETED

Huffaker Road  Right‐of‐Way 1,250,000              1,250,000            1,049,015     ‐                               1,049,015      200,985                 COMPLETED

Heritage Park Access & Levee Gate Upgrade 1,955,000              2,055,000            2,026,068     ‐                               2,026,068      28,932                   COMPLETED

Turner McCall/North 5th Avenue Intersection 550,000                 550,000               535,057         ‐                               535,057          14,943                   COMPLETED

Rome High/Middle School Access Road 2,900,000              2,900,000            1,905,924     ‐                               1,905,924      994,076                 COMPLETED

Shorter Avenue/Redmond Road Intersection 1,470,000              1,470,000            1,078,695     1,715                       1,076,980      391,305                 COMPLETED

North Broad Street/Turner McCall Turn Lane 330,000                 214,645               214,645         ‐                               214,645          ‐                             COMPLETED

Turner McCall Etowah Bridge
2

2,000,000              736,000                 ‐                         ‐                                  ‐                         736,000                 ON HOLD

South Broad St. Sidewalk & Corridor Improvements 2,000,000              2,100,000            2,128,347     ‐                               2,128,347      (28,347)                  COMPLETED

Fire Station #2, #9, #10 Renovations 410,000                 578,600               578,603         ‐                               578,603          (3)                             COMPLETED

Fire Training Facilities 500,000                 547,560               547,555         ‐                               547,555          5                            COMPLETED

Cave Spring Fire Station & Equipment 1,200,000              1,199,830            1,017,958     ‐                               1,017,958      181,872                 COMPLETED

Courthouse Parking Deck 1,540,000              610,000               586,529         ‐                               586,529          23,471                   COMPLETED

Work Release Center 1,750,000              3,000,000            2,999,792     ‐                               2,999,792      208                          COMPLETED

Cave Spring Senior/Community Center 850,000                 850,000               850,000         ‐                               850,000          ‐                             COMPLETED

South Rome Youth Center 2,000,000              2,125,800            2,125,800     ‐                               2,125,800      ‐                             COMPLETED

Marine Armory Renovations 1,600,000              2,400,000            2,391,905     104,206                  2,287,699      8,095                     COMPLETED

City Hall/Carnegie Building Renovations 1,500,000              1,500,000            1,131,219     5,350                       1,125,869      368,781                 COMPLETED

Wastewater Treatment Plant Upgrade 5,200,000              4,991,755            4,991,755     ‐                               4,991,755      ‐                             COMPLETED

River Education Building 834,825                 925,000               917,604         ‐                               917,604          7,396                     COMPLETED

North Floyd Park Rec. Center 3,000,000              2,919,045            2,919,044     ‐                               2,919,044      1                            COMPLETED

Shannon Park Rec. Center/Ball Fields 927,000                 1,284,230            1,284,224     ‐                               1,284,224      6                            COMPLETED

Wolfe Park Improvements 200,000                 260,000               259,379         ‐                               259,379          621                          COMPLETED

Practice Fields Renovations 850,000                 755,570               750,782         ‐                               750,782          4,788                     COMPLETED

Tennis Courts 600,000                 600,000               115,281         ‐                               115,281          484,719                 ON HOLD

North Rome Swim Center Renovations 530,000                 512,620               512,620         ‐                               512,620          ‐                             COMPLETED

Town Green 1,690,000              1,690,000            1,684,817     ‐                               1,684,817      5,183                     COMPLETED

General and Administrative 50,000                   50,000                 29,298           ‐                               29,298            20,702                   ON GOING

2003 SPLOST

Blacks Bluff Road Treatment Plant 8,170,000              8,160,000            8,160,000     ‐                               8,160,000      ‐                             COMPLETED

Old Dalton Road Sewer 3,000,000              3,000,000            3,000,000     ‐                               3,000,000      ‐                             COMPLETED

Cave Spring Sewer Plant 900,000                 900,000               900,000         ‐                               900,000          ‐                             COMPLETED

Burnett Ferry Road right‐of way 300,000                 346,635               14,962           ‐                               14,962            331,673                 ON GOING

Old Dalton Road right‐of way 350,000                 750,000               748,500         ‐                               748,500          1,500                     COMPLETED

Chulio Road right‐of way 300,000                 1,128,315            954,209         ‐                               954,209          174,106                 ON GOING

Resurfacing Projects 190,000                 680,000               679,099         ‐                               679,099          901                          COMPLETED

North Floyd Park 1,150,000              1,400,000            1,399,919     ‐                               1,399,919      81                            COMPLETED

Midway Park 250,000                 404,000               403,944         ‐                               403,944          56                            COMPLETED

Shannon Park 80,000                   83,000                 82,879           ‐                               82,879            121                          COMPLETED

Crane Street Park 110,000                 94,380                 94,376           ‐                               94,376            4                            COMPLETED

Parks Hoke Park 70,000                   59,000                 58,948           ‐                               58,948            52                            COMPLETED

Cave Spring Park 30,000                   31,370                 31,369           ‐                               31,369            1                            COMPLETED

New Health Department Facility 9,500,000              8,765,000            8,764,365     ‐                               8,764,365      635                          COMPLETED

4th Ave Courthouse/New Courthouse Renovations 2,000,000              2,670,000            2,670,261     ‐                               2,670,261      (261)                       COMPLETED

General and Administrative 27,194                   19,415                 14,655           ‐                               14,655            4,760                     ON GOING

1996 SPLOST

Jail Expansion            20,298,378  20,439,500         20,439,437   ‐                               20,439,437    63                            COMPLETED

Fire Stations
3              2,000,000  3,256,170              2,517,568       ‐                                  2,517,568        738,602                 ON GOING

Law Enforcement Center            10,760,000  10,850,000         10,832,221   ‐                               10,832,221    17,779                   COMPLETED

Georgia Power Prepaid Tax Obligation                              ‐  800,000               780,000         ‐                               780,000          20,000                   COMPLETED

Floyd County Industrial Park Bonds                              ‐  1,320,000            1,318,690     ‐                               1,318,690      1,310                     COMPLETED

First Union Debt Service‐Forum Bonds                              ‐  350,000               214,746         ‐                               214,746          135,254                 COMPLETED

General and Administrative                  494,000  160,630               90,840           ‐                               90,840            69,790                   ON GOING

Notes

1. The projected cost for this project was $12,000,000.  A total of $11,050,822 was paid from SPLOST funds with the remaining balance of the project paid from the County's Capital Projects Fund

2. This project is on hold pending further action by the Georgia Department of Transportation (GDOT).

3. The city is planning on building a new fire station on Grace Drive.
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